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Present

Status

I
COMPONE

NT A: 
High Priority Infrastructure Rehabilitation

1.1.

BA-SWWP-

7842BA-PQ-

S&I-12-14

Reconstruction of SWWTP Prequalification process P-Q P-Q Prior maj.12 jun.12 jul.12 avg.12 NA NA

0
,0

0

0
,0

0

Activity completed

1.2.

BA-SWWP-

7842BA-ICB-

S&I-12-14

Reconstruction of Sarajevo WWTP  " BUTILE " S & I

9.
94

7.
00

0

ICB Prior apr.13 maj.13 jul.13

O
ct

-1
3

jan.13 nov.15

8
.9

1
7

.2
4

0
,4

8

5
.1

6
1

.8
2

2
,8

4

3
.3

5
0

.9
9

3
,4

6 Contract is underway. 

Contractor JV 

Unioninvest-Passavant 

Roediger 

Review of present Design and Finalization of Preliminary 

designs and Preparation of Bidding documents for the 

SWTP at Butila. 

CS

21
5.

6
47

,8
8

21
5.

6
47

,8
8

dec.13

2
1

8
.1

7
0

2
1

8
.1

7
0 Contract completed. 

Consultant JV Holinger-

Una Consulting

Supervision of Reconstruction Works at SWWTP .                                                                                              CS

37
3.

85
2,

48

37
3.

85
2,

48

nov.15

1
7

0
.9

9
0

,5
5

1
5

9
.7

1
0

,2
9

Contract is underway. 

Consultant JV Holinger-

Una Consulting

1.4.

BA-SWWP-

7842BA-ICB-G-

10-02

Special vehicles for sewer maintenance G ICB Prior dec.10 jan.11 mar.11 jun.11 jul.11 nov.11

9
8

8
.0

0
0

9
3

8
.6

0
0

Contract completed. 

SupplierJV: Agra-

trgovina d.o.o. Croatia 

& Muller 

Umwelttechnik GmbH 

& Co. Germany

1.5.

BA-SWWP-

7842BA-SH-W-

11-13
Freight / Forwarding services when importing special 

vehicles for Employer’s needs

W SH Post okt.11 okt.11 nov.11 nov.11 nov.11 nov.11

1
6

8
.0

9
5

1
5

9
.6

9
0 Contract completed. 

Contractor Intereuropa 

RTC

PROCUREMENT PLAN FOR SARAJEVO WASTE WATER PROJECT 

93
8.

60
0

16
2.

50
0,

4

5
89

.5
00

,3
6

BA-SWWP-

7842BA-QCBS-

CS-10-01

14
.8

93
.3

49

98
8.

00
0

1.3.

17
1.

05
3,

0

5
89

.5
00

,3
6

apr.12avg.11jul.11dec.10 may-11Prior
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o
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t 
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U

R
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 IBRD  (EUR)                                                                        

25
.6

24
.2

09



                                                                   Repair and 

Replacement of primary and secondary sewers:                       

Lot 1: Arapova street                                               -storm 

water sewer-DN 1100 (45 m); DN 400 (79 m)

-sewage system-DN 300 (133m), DN 200 (2m); 

-Sewer Connection-DN 150(240 m)

W

12
3.

30
8,

74

11
7.

14
3,

30

sep.12

1
2

2
.9

9
7

1
1

6
.8

4
7 Contract completed. 

Contractor Harysco 

d.o.o Sarajevo

Repair and Replacement of primary and secondary sewers:                        

Lot 2: Pirin brijeg street                                                             -

Storm water sewer-DN 400 (170 m); 

-Sewage system-DN 300 (169m), 

-Sewer Connection-DN 150(444 m)

W

95
.8

58
,9

2

91
.0

65
,9

7

jun.12

8
4

.3
2

6

8
0

.1
0

9 Contract completed. 

Contractor Harysco 

d.o.o Sarajevo

1.6.

BA-SWWP-

7842BA-NCB-

W-11-03 21
91

67
,7

apr.11 jun.11NCB Prior feb.11 mar.11 apr.11

20
82

09
,3



Repair and Replacement of primary and secondary sewers:                      

Lot 1: Alipašina street                               -Sewage system-DN 

400 (586m),    DN 500 (713 m)  

-Sewer Connection-DN 150 (80 m)

W

53
4.

82
9,

1

50
8.

08
7,

6

jun.13

5
3

4
.8

2
9

5
0

8
.0

8
8 Contract completed. 

Contractor Bujice d.d. 

Konjic

Repair and Replacement of primary and secondary sewers:                                                                                             

Lot 2: Bolnička (Stjepana Tomica street - Zaima Šarca street                     

-Storm water sewer-DN 600 (311 m); DN 700 (66 m)  

-Sewage system-DN 300 (28m), DN 400 (363 m)  

-Sewer Connection-DN 150(305 m)

W

35
4.

09
8,

4

33
6.

39
3,

5

aug-12

3
5

0
.5

7
8

3
3

3
.0

4
9

Contract completed. 

Contractor JV: Harysco 

d.o.o. Sarajevo & Okac 

d.o.o. Goražde

Repair and Replacement of primary and secondary sewers:                       

Lot 3: Bolnička (Koševo street-Alipašina street)                                    

-Storm water sewer-DN 1000 (130,31 m),

 DN 900 (99 m), DN 800 (98 m), DN 700 (311 m) 

-Sewage system-DN 400 (580 m)

W
54

3.
04

5,
7

51
5.

89
3,

4

sep.12

5
3

7
.4

0
4

5
1

0
.5

3
4 Contract completed. 

Contractor Harysco 

d.o.o Sarajevo

Repair and Replacement of primary and secondary sewers:                    

Lot 4: Marcela Šnajdera street           -Storm water sewer-DN 

500 (396 m)  

-Sewage system-DN 300 (396m) 

-Sewer Connection-DN 150 (80 m)

W

2
71

.6
25

,2

2
58

.0
44

,0

maj.12

1
9

0
.4

0
1

1
8

0
.8

8
1 Contract completed. 

Contractor Mibral 

d.o.o. Sarajevo

1.8.

BA-SWWP-

7842BA-ICB-

W-11-07

Repair and Replacement of primary and secondary sewers 

in Sarajevo: Collector Bjelašnica - Igman - Hadžići (from 

Radava voda to Kabalovo)                                              - 

Sewage system-DN 300 (2050,85m)                                                 

W ICB Prior jun.11 jun.11 avg.11 sep.11 okt.11 maj.12

2
4

7
.4

1
1

2
3

5
.0

4
0 Contract completed. 

Contractor Mibral 

d.o.o. Sarajevo

22
3

.3
28

,6
2

BA-SWWP-

7842BA-ICB-

W-11-05

1.7. Prior sep.11

23
5

.0
82

,7
6

1.
70

3.
59

8,
4

may-11ICB

1.
61

8.
41

8,
4

dec.11mar.11mar.11



1.9.

BA-SWWP-

7842BA-NCB-

W-11-08

Repair and Replacement of primary and secondary sewers: 

Kovači - Širokac - Mejdan street           -Storm water sewer-

DN 700 (396 m); 

-Sewage system-DN 300 (780m), 

-Sewer Connection-DN 150 (805 m)

W NCB Prior jun.11 jun.11 jul.11 sep.11 okt.11 jul.12

2
6

0
.1

8
3

2
4

7
.1

7
4 Contract completed. 

Contractor Unioninvest 

d.d. Sarajevo.

1.10.

BA-SWWP-

7842BA-NCB-

W-11-09

Repair and Replacement of primary and secondary sewers: 

Mejdan Street - Carina street                        -Storm water 

sewer-DN 700 (143 m), DN 600 (138 m),

  DN 500 ( 198 M)

-Sewage system-DN 300 (639m),

-Sewer Connection-DN 150 (705 m)

W NCB Prior jun.11 jun.11 jul.11 jul.11 sep.11 jun.12

2
4

2
.9

7
2

2
3

0
.8

2
4 Contract completed. 

Contractor Harysco 

d.o.o Sarajevo

1.11.

BA-SWWP-

7842BA-NCB-

W-11-10

Repair and Replacement of primary and secondary sewers: 

Nevjestina mahala street - Hendek street             -Storm 

water sewer-DN 600 (210 m); DN 500 (16 m) 

-Sewage system-DN 300 (210m),

-Sewer Connection-DN 150 (460 m)

W NCB Prior jun.11 jul.11 jul.11 avg.11 sep.11 jun.12

1
5

5
.8

6
9

1
4

8
.0

7
6 Contract completed. 

Contractor TB 

Inženjering d.o.o Breza

1.12.

BA-SWWP-

7842BA-NCB-

W-11-11

Repair and Replacement of primary and secondary sewers: 

Hendek street - Carina street                     -Storm water 

sewer-DN 400 (84m);  

-Sewage system-DN 300 (462m), 

-Sewer Connection-DN 150 (740 m)

W NCB Prior jul.11 jul.11 avg.11 avg.11 sep.11 jun.12

1
4

5
.8

6
9

1
3

8
.5

7
6 Contract completed. 

Contractor Harysco 

d.o.o Sarajevo

1.13.

BA-SWWP-

7842BA-NCB-

W-12-12

Repair and Replacement of primary and secondary sewers: 

Barice (petrol station)
W NCB Prior apr-12 apr.12 may-12 jun.12 jun.12 jul.14

3
8

.2
6

8
,2

5

0
,0

0

Contract completed. 

Contractor TB 

Inženjering d.o.o Breza

1.14.

BA-SWWP-

7842BA-ICB-

W-12-15

Repair and Replacement of primary and secondary sewers: 

Adema Buće street (from "ZRAK" to Vladimira Preloga 

street)                    -Storm water sewer-DN 400 (222 m), DN 

300 (1741 m) 

-Sewage system-DN 300 (155m)

-Sewer Connection-DN 150 (1260m)

W ICB Prior may-12 may-12 jul.12 jul.12 sep.12 apr.13

3
0

8
.8

8
7

2
9

3
.4

4
3

Contract completed. 

Contractro JV Harysco 

d.o.o Sarajevo - Okac 

d.o.o Goražde 

23
8.

55
0,

89

25
1.

10
6,

20
48

.2
1

3,
4

0,
0

15
7.

13
7,

42

23
1.

81
5,

14
14

9.
28

0,
55

16
8.

45
4,

3
7

31
1.

76
8,

7

32
8.

17
7,

6
24

4.
01

5,
94

17
7.

32
0,

3
9



1.15.

BA-SWWP-

7842BA-NCB-

W-15-23

Repair and Replacement of primary and secondary sewers: 

Omera Stupca - Kalemova-Goruša-Avde Jabučice streets 

(Centar Municipality) 
W NCB Prior mar.15 mar.15 apr.15 apr.15 maj.15 okt.15 Rebidding

Repair and Replacement of primary and secondary sewers-    

Lot 1 : Nahorevska, Slatina and Patriotske lige streets
W apr.15 apr.15 maj.15 maj.15 maj.15 sep.15 IFB advertised

Lot 2 :  Strošići street, I Phase_Old Town Municipality W apr.15 apr.15 maj.15 maj.15 maj.15 sep.15 IFB advertised

1.17.

BA-SWWP-

7842BA-NCB-

W-15-25

Repair and Replacement of primary and secondary 

sewers:Mehe Porobića street and Bare street (settlement 

Stup_Ilidža)
W

N
C
B

Prior mar.15 mar.15 apr.15 apr.15 maj.15 okt.15 Rebidding

1.18.

BA-SWWP-

7842BA-ICB-G-

15-27

Procurement of vehicle:  Procurement of special vehicle for 

inspection and interior recording of sewage canals
G ICB Prior mar.15 mar.15 apr.15 jul.15 jul.15 okt.15 Contract is signed

1.19.

BA-SWWP-

7842BA-CS-

CQS-15-xx

Preparation of detail engineering design for the 

rehabilitation of infrastructure for waste water disposal in 

drinking water sources "Sarajevsko polje"

CS CQS Prior mar.15 mar.15 apr.15 apr.15 maj.15 avg.15 Evaluation is underway

1.20.

BA-SWWP-

7842BA-CS-

CQS-15-xx

Study on the disposal of the WWTP sludge CS CQS Prior maj.15 maj.15 jun.15 apr.15 maj.15 avg.15 PLANNED
9

.9
4

7
.0

0
0

1
3

.6
8

2
.4

9
1

9
.6

6
0

.6
3

4

3
.3

5
0

.9
9

3
,4

6

Total Component A

1
9

.8
5

6
.3

2
5

12
9.

00
0,

0

12
2.

55
0,

0

3
0

.8
6

5
.5

8
2

1.16.

BA-SWWP-

7842BA-NCB-

W-15-24

N
C

B

Prior



II

2.

2.1.

Procurement of Equipment for control of Water Quality

1. Spectrophotometer G

4.
02

3,
09

3.
82

1,
94

4
.0

2
3

3
.8

2
2 Contract completed. 

Supplier Controlmatic 

d.o.o Sarajevo

2. Atomic absorption spectrometer with graphite furnace G

50
.0

1
0,

48

47
.5

0
9,

96

5
0

.0
1

0

4
7

.5
1

0 Contract completed. 

Supplier Diamedic 

d.o.o. Sarajevo

3. Gas chromatograph wit nitrogen-phosphours detector 

and flame ionization detector
G

37
.1

5
6

35
.2

9
7,

73

3
7

.1
5

6

3
5

.2
9

8 Contract completed. 

Supplier Alphacrom 

d.o.o Sarajevo

COMPONENT B: Institutional Development Support 

Improving financial managment capacity and operational efficiency to enhance long-term financial viability and support the preparation of feasibility studies, technical designs, and other technical studies for follow-up 

investments in water and waste rehabilitation

2.1.2

BA-SWWP-

7842BA-SH-G-

12-17 sep.12SH jul.12 jul.12jun.12
91

.1
89

,5
7

86
.6

30
,0

9

jun.12Prior

Equipping Laboratory For Control Of Water Quality And Accreditation Per Standard Bas En Iso/Iec Iso 17025

avg.12



2.2.

2.2.1.

BA-SWWP-

7842BA-SH-G-

12-18

Reconstruction of the WAN network G SH Prior jul.12 jul.12 jul.12 avg.12 sep.12 okt.12

3
5

.2
6

1

3
3

.4
9

8 Contract completed. 

Supplier SK Tradeing 

d.o.o. Sarajevo

2.2.2.

BA-SWWP-

7842BA-SH-G-

12-19

Development of an Integrated Information System and 

Instaling IAS (Internet Application Server) 
G SH Prior jul.12 jul.12 avg.12 avg.12 sep.12 okt.12

9
2

.4
1

5

8
7

.7
9

5 Contract completed. 

Supplier Gauss d.o.o. 

Tuzla

2.2.3.

BA-SWWP-

7842BA-CQS-

CS-12-21

Consulting for the development of the Information System 

(IS) on the oracle platform
CS CQS Prior nov.12 nov.12 dec.12 dec.12 feb.13 feb.14

2
9

.1
9

3

2
9

.1
9

3 Contract completed. 

Consultant Info studio 

d.o.o. Sarajevo

2.3.

2.3.1.

BA-SWWP-

7842BA-SH-G-

15-30

Procurement of IT Equpment G SH Post mar.15 mar.15 apr.15 apr.15 apr.15 maj.15

9
5

1
5

,3
3

9
0

3
9

,5
6

Contract completed, 

Lot 1:Procurement of GPS Receiver for GIS and office 

software and training
maj.15 jun.15

Lot 2:Procurement of ArcGIS 10.2 desktop licence level 

basic
maj.15 jun.15

Lot 3:Procurement of AutoCad Map 3D 2013 single licence maj.15 jun.15

2.4.

2.4.1.

BA-SWWP-

7842BA-SH-G-

12-16

Procurement of equipment for leak detection G SH Prior jun.12 jun.12 jul.12 sep.12 sep.12 okt.12

1
2

.4
4

3

1
1

.8
2

1 Contract completed. 

Supplier HTC d.o.o. 

Sarajevo

2.5.

2.5.1

BA-SWWP-

7842BA-IC-CS-

13-22

Preparation of Progress Report CS Post okt.13 nov.13 nov.13 dec.13 dec.13 feb.14

1
2

0
7

,0
0

1
2

0
7

,0
0 Contract completed. 

Consultant Zoran 

Mičević

2.5.2.

BA-SWWP-

7842BA-SH-G-

11-06

Office equipment (computers, fax, printer, scanner, copier) G SH Prior mar-11 mar-11 mar-11 may-11 jun-11 jun-11

3
.3

7
6

3
.2

0
7 Contract completed. 

Supplier Godimerc 

d.o.o. Sarajevo

2.5.3.

BA-SWWP-

7842BA-SH-G-

12-20

Procurement of 2 PCs of Air conditioners  G SH Post avg-12 avg-12 avg-12 avg-12 avg-12 sep-12

1
.4

6
1

1
.3

8
8 Contract completed. 

Supplier Michelangelo 

d.o.o. Kiseljak

3
0

2
.2

9
1

2
8

8
.6

9
6

Contract completed, mar.15 mar.15

7.
93

2
29

.1
93

BA-SWWP-

7842BA-SH-G-

15-31

7.
93

2

SH Post

6.
34

1

G

29
.1

93

87
.7

94
,6

2

1.
46

0,
83

3.
37

6,
31

Reconstruction of Information Technologies In CPCU ”ViK” During  2011 – 2012

3.
20

7,
49

Total Component B

3
0

2
.2

9
1

,3
0

Building of PIT capacity
1.

20
7

1.
20

7

1
1.

82
0,

6
6

6.
34

1

mar.15 apr.15

Improvement of conditions for decrease of water losses in water system through improvement of plan for detection of failures on water network 

2.3.2.

11
.9

57

11
.9

57

9.
51

5
1

2.
44

2,
8

0

2
9

0
.4

8
4

,0
2

1.
38

7,
79

92
.4

15
,3

9

Implantation plan for Project ''MAINTENANCE AND DEVELOPMENT OF GIS" 

9.
51

5

35
.2

60
,6

2

33
.4

97
,5

9

7.
93

2

7.
53

6

6.
34

1

6.
02

4

11
.9

57

11
.3

59



III

3.1.

PMT 

operation 

cost

OC /

4
8

.5
4

2

4
8

.5
4

2

3.2.
PIT operation 

cost
OC /

9
6

.3
7

4

9
6

.3
7

4

3.3.

Other project 

management 

costs

OC /

0
,0

0

0
,0

0

3.4. Auditing CS LCS

4
.8

9
7

4
.8

9
7

1
4

9
.8

1
3

1
4

9
.8

1
3

9.
94

7.
00

0

14
.1

34
.5

95

10
.0

99
.1

43

3.
35

0.
99

3,
46

20
.5

11
.8

09

31
.5

32
.8

73

3
6

5
.0

0
0

COMPONENT C: Project Management

Total 

Total Component C

50
.0

00
15

.0
00

3
6

5
.0

0
0

15
.0

00
20

0.
00

0
50

.0
00

10
0.

00
0

20
0.

00
0

10
0.

00
0


